

4-18-07 Meeting Notes

- ◆ **Toll Brothers has Manhard Consulting completing 'as-builts' for the rear yards of Open Parkway South and the overflow swales in the vicinity of Holes 2, Hole 8 and Lots 1, 9, 10, 261 and 268. Toll stated the 'as-builts' should be submitted to CBBEL and the Village by Friday April 27th. Once these are submitted Toll Brothers, Manhard, and CBBEL will work on a resolution to each of these drainage problems.**
- ◆ **Toll Brothers has someone looking at the issue with the underdrain at 200 Peregrine. Once the underdrain is found and a solution is determined Toll Brothers will forward a schedule to us.**
- ◆ **I received the schedule for completing the spot repairs for the sidewalk, curb and gutter and resurfacing. I am in the process of reviewing it and will forward it to you by the end of the day tomorrow.**
- ◆ **Lastly, I have attached Toll Brothers resolution to the slope failure at the Park Site. We are in the process of reviewing this and will forward our comments to everyone by early next week.**